




engineering and construction contracting association

# Schedule, Quality, and Cost...

## Can you have all Three?





# Panelist



**Jim Backes**

Hargrove Executive Vice President

# Panelist



**Gary Fischer**

Chevron General Manager of PRC Consulting  
Services

# Panelist



**Stephen Mulva**

CII Associate Director



# Theme 1: Can You Have All Three???

- Panel Question #1:

What phases of projects, contract strategies, or types of projects present inherent problems to achieving Schedule, Quality and Cost simultaneously?

# Theme 1: Can You Have All Three???

- Panel Question #2:

In projects that you have been involved in, what aspect out of the three was most often sacrificed? What measures have you used to counteract this?

# Theme 2: Schedule, Quality, and Cost...Relative to What?

- Panel Question #1:

What benchmark reference points should be considered by the owner and contractor when establishing Schedule, Quality, and Cost goals?



# Theme 2: Schedule, Quality, and Cost...Relative to What?

- Panel Question #2:

What techniques have you used to achieve cost, schedule and quality alignment when project stakeholders have different expectations?

# Theme 3: How to Challenge our Own Organizations' Thoughts Around Projects

- Panel Question #1:

In the projects that you feel were most successful, were all three always achieved?

# Theme 3: How to Challenge our Own Organizations' Thoughts Around Projects

- Panel Question #2:

What advice would you give to a project team at the early stages of development to enable them to achieve Schedule, Quality and Cost goals?



# QUESTIONS?





engineering and construction contracting association